

Project Planning

Project: Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Phase: 4. Project Planning Phase

This plan breaks the laptop-order automation into sprints, tasks and a timeline, and lists the resources and risks. Timings are in weeks from project start.

1. Milestones

Milestone	Deliverable	Target
M1 - Requirements ready	Journey map, DFD, requirements, tech stack	End of Week 1
M2 - Design ready	Problem-solution fit, proposed solution, architecture	End of Week 2
M3 - Build complete	Catalog item, Laptop Order Flow, approvals, PO/task and asset actions, notifications	End of Week 4
M4 - Testing complete	Flow tests, performance tests, UAT sign-off	End of Week 5
M5 - Release and demo	Update set deployed, documentation and demo video	End of Week 6

2. Sprint Plan

Sprint	Task / User story	Story points	Priority	Owner (role)	Duration
Sprint 1	Create Standard Laptop catalog item with variables and validation (US-01)	5	High	Developer	Week 1-2
Sprint 1	Configure roles, groups and system properties (threshold, SLA)	3	High	Administrator	Week 1-2
Sprint 2	Build Laptop Order Flow trigger and manager approval (US-03)	8	High	Developer	Week 3
Sprint 2	Add Finance approval above threshold, reminders and escalation (US-04, US-06)	8	High	Developer	Week 3
Sprint 3	Create procurement task / PO with data mapping (US-05)	5	High	Developer	Week 4
Sprint 3	Create asset record on receipt (US-07)	3	Medium	Developer	Week 4
Sprint 3	Notifications and status tracking in portal (US-02)	5	High	Developer	Week 4
Sprint 4	Flow testing, performance testing and bug fixes	8	High	Tester	Week 5
Sprint 4	User acceptance testing with sample requesters and approvers	5	High	Business user	Week 5
Sprint 4	Reports, dashboard (US-08), documentation, demo	5	Medium	Team	Week 6

Total: 55 story points across 4 sprints.

3. Timeline (Gantt View)



4. Resource Plan

Role	Responsibility	Effort
Developer / Flow designer	Catalog item, flows, subflows, actions	Full-time
ServiceNow administrator	Roles, ACLs, properties, update sets	Part-time
Tester	Test cases, performance and regression tests	Part-time (Sprint 4)
Business users / approvers	UAT feedback and sign-off	As needed

Tools: ServiceNow Personal Developer Instance, Flow Designer, ATF, GitHub for documentation.

5. Risks and Mitigation

Risk	Impact	Mitigation
Approval threshold not finalised	Rework in flow logic	Store threshold in a system property so it can change without editing the flow
Procurement plugin or tables not enabled on instance	Build delay	Verify plugins in Week 1; fall back to a custom task table
Approvers do not respond	Requests stall	Reminders and auto-escalation
Flow errors in production	Lost requests	Error handling, logging and admin alerts
Scope creep	Missed timeline	Limit scope to standard laptops; other items in later release

6. Velocity and Progress Tracking

Average velocity is planned at about 14 story points per sprint (55 points / 4 sprints). Progress is tracked with a sprint burndown and reviewed at the end of every sprint.